




Civic Centre Project June 19, 2023 Update



- Design and Visitor Considerations
- Schedule and Construction
- Operational Planning







Design and Visitor Considerations Transit Centre

- Initial development to support four bus bays
- Future potential for three additional bays
- Heated shelter
- Operator washroom
- Wi-Fi



Design and Visitor Considerations

- LEED Certified
- Customer service
- Accessible and welcoming
- Functional and practical
- Community gathering



Design and Visitor Considerations Courtyard

- Accessible
- Crime Prevention through Environmental Design
- Welcoming and useable



Design and Visitor Considerations Spectator Arena

- Ice event capacity 1,793
- Floor event capacity 2,512
- Concourse and mezzanine event space
- Standing room
- Accessible seating
- Wi-Fi
- Audio Visual

Design and Visitor Considerations Spectator Arena

- Unique seating and viewing
- Easily branded/sellable event spaces
- Fully accessible
- Multi-use



Design and Visitor Considerations

- 4.75 Meter compared to a 2.1 Meter concourse
- Comfortable
- Exits from all four corners
- Pop-up sales





Design and Visitor Considerations Concessions

- Fixed and temporary options
- Facility wide service
- Food and beverage operations





Design and Visitor Considerations

- Large open lobby
- Multi-use capable
- Light





Design and Visitor Considerations

- Integrated spaces
- Complimentary programming opportunities

Design and User Considerations

- Design through accessible and inclusive lens
- A place for everyone





Design and User Considerations Community Arena

- Seating for 250
- Accessible seating for four plus companion seats
- Lobby or outside access



Overall Project Schedule

- April 2021, Arena Project Report
- May 2022, Civic Centre Final Report
- June 2022, Council approved the project
- December 2022, construction begins
- December 2023, transit centre completion
- November 2024, substantial completion
- Quarter 1 2025, Civic Centre opens





Major Milestones

- December 2023, Transit Centre complete
- September 2023, Civic Centre foundations complete
- November 2023, first pre-engineered building structure erected
- January 2024, second pre-engineered building structure erected
- May 2024, building envelop complete
- July 2024, ice plant installed
- September 2024, theatre finishes complete
- November 2024, library finishes complete
- End of November 2024, Civic Centre substantial completion
- Quarter 1 2025, Civic Centre opening





Construction Update

- \$6.4M worth of construction completed on the Civic Centre (approximate)
- \$750,000 worth of construction completed on the Transit Centre (approximate)
- Zero environmental issues of note
- Average of 45 personnel and 19 pieces of equipment on site
- 36 trades subcontracted to date
- Well organized and managed construction site
- Extended hours worked to take advantage of the weather



Construction Update

- Utilities
- Piling and foundations
- Grading



Construction Update

- Weekly status updates
- Biweekly construction progress meetings
- Biweekly pricing review meetings
- Monthly LEED/Sustainability meetings
- Site inspections and review





Operational Planning Update

- Internal team established
- 2024 corporate plan will maintain a total net deficit place holder
- 2025 corporate plan will include detailed budget
- Agreements
- Naming and sponsorship
- OH&S, public safety, and risk management planning
- Program planning
- Operations, maintenance, and lifecycle





- Address the need for ice
- Do more than a basic arena, but less than an event centre
- Address other cultural and community needs
- Minimize costs where possible (focus on functionality)

