



## REQUEST FOR DECISION

**MEETING DATE:** September 26, 2022

**TITLE:** Shaping our Community - Municipal Development Plan Update

**DIVISION:** Planning & Infrastructure

---

### SUMMARY:

This presentation provides an update on the process to date and next steps for the Municipal Development Plan (MDP) project.

---

### PROPOSED MOTION:

A motion is not required

### BACKGROUND / ANALYSIS:

The Project Team kicked off in June 2022. Activities to date include:

- Background research (ongoing)
- Municipal Development Plan approach
- Draft Public Engagement Plan
- Project branding strategy
- Connect website initiation
- Technical Advisory Committee initiation

The next steps in the project include:

- Phase 1 public engagement (October 2022)
- Preparation for Phase 2 Public engagement (Q1 2023)
- Establishment of a Community Panel
- Continuing research and development of tools to support the process

**OPTIONS / ALTERNATIVES:**

n/a

**CONSULTATION / ENGAGEMENT:**

n/a

**IMPLEMENTATION / COMMUNICATION:**

This update is being shared with Council prior to the official launch of the project and the first round of Public Engagement.

**IMPACTS:**

n/a

**FINANCIAL IMPLICATIONS:**

n/a